QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Finance and Administration Cabinet
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Planning
Comments: Feasibility Studies and alternates are underway. The preferred alternate will require easements. All concerned agencies
are working together to evaluate methods of obtaining the easements.
Camp Currie Dining Hall Replacement Marshall 2006-2008 Awaiting Initiation by Agency
Camp Webb Swimming Pool Carter 2006-2008 Awaiting Initiation by Agency
Water & Drain Line Replacement Rowan 2006-2008 Awaiting Initiation by Agency
Commerce Cabinet/KY Center for the Arts
Water Leak and Window Repair Jefferson 2002-2004 Complete/Not Closed Out 03/30/04 01/28/05
Commerce Cabinet/KY Horse Park
Construct Hotel/Conference Center Fayette 2006-2008 Other
Comments: RFP was released on November 1, 2006. Submittals were received on December 13, 2006 and the selection committee is
currently reviewing the submittals.
* Construct New Indoor Arena Fayette 2006-2008 Design/Phase C
Construct Permanent Seating Stadium Jumping Area Fayette 2004-2006 Awaiting Initiation by Agency
* Horse Park Indoor Arena - Design Fayette 2004-2006 Design/Phase C
* KY Horse Park-Infrastructure Fayette 2004-2006 In Construction 2 03/08/07
Allocation from 2004-06 Parks Renovation Pool
Comments: Pre-construction meeting held on 12/08/06. Electrical cable will be a long lead time delivery material and may effect the
substantial completion date. Next progress meeting will be scheduled when the contractor has a tenative delivery date on the cable.
Commerce Cabinet/Parks
* Barren River - Dock Replacement Barren 1998-2000 Complete/Not Closed Out 100 07/15/03 07/15/03

Comments: Architect has agreed to offer for services but has not submitted invoice to date. Agency considering coutesy dock with

remaining funda.

* Benham Lynch Harlan 2006-2008 Design/Phase A
Allocation from 2006-08 Parks Development Pool

Comments: Currently early in Phase A. Domestic water service to building needs immediate attention and the main boiler has gone
out. Grant Wilson w/ E-Tech is working on plans. Fee is covered by LRC effect.
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Reporting Agency: Finance and Administration Cabinet
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
* Big Bone Lick State Park Boone 2006-2008 Awaiting Initiation by Agency
* Big Bone Lick State Park-Land Acquisition/Park Boone 2000-2002 Complete/Not Closed Out 100 07/14/04 09/04/04
Improvements
* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Design/Phase A
* Construct Water Plant-Natural Bridge Powell 2002-2004 Complete/Not Closed Out 100 01/26/05 01/26/05
Comments: DECA work is complete - Agency may close project when desired.
* Cumberland Falls-Interior Mod/System Upgrade Whitley 2004-2006 Complete/In Warranty 100 12/20/06 01/02/07
Allocation from 2004-06 Parks Renovation Pool
Comments: Agency is using 712 funds to supply furnishings.
* Cumberland Falls-Upgrade Lookout/Visitor Ctr Whitley 2004-2006 In Construction 90 11/30/06
Allocation from 2004-06 Parks Renovation Pool
Comments: Awaiting delivery of new benches and trash receptacles. Punch list work being worked on.
* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
Comments: Monitoring of potential slide at hole 15 green. Area has moved slightly. Monitoring period (over winter months).
* Dale Hollow State Resort Park-New Conference Center Clinton 2000-2002 Complete/Not Closed Out 100 04/03/03 04/03/03
Comments: Minor project to correct drainage.
* Dale Hollow-Cottage Development Clinton 2006-2008 Design/Phase A
Allocation from 2006-08 Parks Development Pool
Comments: Initial project programming meeting set for January 17, 2007. Phase A begins on that date. Site Survey information is
underway and will be complete by the 1/17/07 meeting.
* Dale Hollow-Golf Course Completion Clinton 2004-2006 In Construction 45 05/01/07
Allocation from 2004-06 Parks Renovation Pool
Comments: Project under consturction. Maintenance Building, Corporate Shelter, Cart Barn are anticipated to be substantially
complete in Feb 2007. Proshop is under roof and interior work underway.
* Dale Hollow-Indoor Pool Clinton 2006-2008 Design/Phase A
Allocation from 2006-08 Parks Development Pool
Comments: Design Charrette meeting will occur January 16 - 17, 2007. Once this meeting is complete, Phase A will be accelerated to
approximately 80% complete. Site Survey information is being collected and will be ready by the January 16 meeting.
* EP Sawyer-Tennis Courts/Soccer Fields Jefferson 2004-2006 Complete/Not Closed Out 09/27/06 09/12/06

Allocation from 2004-06 Parks Renovation Pool

General Burnside-Golf Course Improvement Pulaski 2004-2006 In Construction 30 09/15/07
Allocation from 2004-06 Parks Renovation Pool
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Reporting Agency: Finance and Administration Cabinet
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual

Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst

Comments: Project under construction. Rough grading, shaping and other earthwork operation are underway on nine of the eighteen
holes. Irrigation installation to commence in Feb. 2007. Grassing to commence in July 2007.

* General Burnside-Golf Course Phase II Pulaski 2006-2008 In Construction 30 09/15/07
Allocation from 2006-08 Parks Development Pool

Comments: This project was combined with Phase I for contract bidding. Construction is underway. Grassing to be accomplished in
July 2007. Irrigation installation to commence in Feb 2007. Construction of Maintenance Building to begin in April 2007.

* Golf Course - Mineral Mound Lyon 1998-2000 Complete/Not Closed Out 07/01/03 07/01/03

* Grayson Lake Golf Course Design/Development Carter 1998-2000 In Construction 96 08/15/02 05/15/06

Comments: Work remaining in project must be coordinated with another project (Hidden Cove Golf Course Improvements) which in

completing design and will begin construction early 2007.

* Grayson Lake-Golf Course Completion Carter 2004-2006 Design/Phase C
Allocation from 2004-06 Parks Renovation Pool

Comments: Awaiting final comments from Department of Parks for Phase C documents. Project should be bidding in late January or
early February 2007. Construction should commence in April 2007.

* Greenbo Lake-Amphitheater Greenup 2004-2006 In Construction 95 12/15/06
Allocation from 2004-06 Parks Renovation Pool

Comments: Contractor working on punch list items. Anticipated that punch list will be complete in February 2007. Substantial

completion was achieved in December 2006.

Herrington Lake State Park and Lodge- Design & Land Garrard 2004-2006 Other
Acquisition
Comments: Feasibility Study Complete Awaiting decision by Agency

* Jefferson Davis - Monument Repair Christian 1998-2000 Complete/Not Closed Out 100 07/03/03 10/03/03

* Kenlake-Cherokee Park Development Marshall 2006-2008 Design/Phase B
Allocation from 2006-08 Parks Development Pool

Comments: awaiting agency to set first meeting date

* Kincaid Lake Lodge - Design and Engineering Pendleton 2004-2006 Other

Comments: Awaiting on notice to proceed from Department of Parks.

* KY Dam Village-Interior Mod/System Upgrade Marshall 2004-2006 In Construction 35 05/22/07
Allocation from 2004-06 Parks Renovation Pool

* KY Dam Village-Lodge Complex Upgrades Marshall 2006-2008 Awaiting Initiation by Agency
Allocation from 2006-08 Parks Renovation Pool

* Lake Barkley-Environmental Cleanup Trigg 2004-2006 Complete/In Warranty 12/07/06 11/07/06
Allocation from 2004-06 Parks Renovation Pool
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* Lake Barkley-Lodge Complex Upgrades Trigg 2006-2008 In Construction 25 06/29/07
Allocation from 2006-08 Parks Development Pool
Comments: 2nd phase of rooms started 1-4-07
* Lake Cumberland Conference Center Russell 2006-2008 Awaiting Initiation by Agency
Allocation from 2006-08 Parks Development Pool
* Lake Cumberland-Pumpkin Creek Renovation Russell 2004-2006 In Construction 35 04/01/07
Allocation from 2004-06 Parks Renovation Pool
Comments: Progress on schedule and good workmanship.
* Levi Jackson-Park Upgrade Laurel 2004-2006 Design/Phase A
Allocation from 2004-06 Parks Renovation Pool
* Lincoln Homestead-Mordecai Lincoln Washington 2004-2006 Design/Phase C
Allocation from 2004-06 Parks Renovation Pool
* Mineral Mound-Golf Course Completion Lyon 2004-2006 In Construction 99 06/29/07
Allocation from 2004-06 Parks Renovation Pool
* Nolin Lake State Park Campground/Infrastructure Edmonson 1998-2000 Complete/Not Closed Out 100 09/01/03 06/05/05
* Pennyrile Golf Course Renovation Christian 1998-2000 Complete/Not Closed Out 07/19/03 08/15/03
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
* Pine Mountain-Lodge Renovation Bell 2004-2006 Complete/In Warranty 02/05/06 04/15/06
Allocation from 2004-06 Parks Renovation Pool
* Water Resources & Land Acquisiton - Elk Creek Lake Fleming 2000-2002 Other
Comments: Awaiting further action by Agency
* Yatesville Lake-Golf Course Completion Lawrence 2004-2006 In Construction 33 07/25/07

Allocation from 2004-06 Parks Renovation Pool

Comments: Construction underway. Course comfort stations are nearly complete. Proshop and cart barn are being framed. Maintenance
building will start construction in Feb 2007 (waiting on pre-engineered building shipment) .

Commerce Cabinet/Secretary's Office (Commerce)

* Artisan Center - Berea Madison 1998-2000 Complete/Not Closed Out 12/19/03 12/19/03

Comments: Mechanical contractor installing feed pump to ground source heat pump today. This should use remaining funds.

Commerce Cabinet/State Fair Board
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Reporting Agency:
Quarter: 2007-1
Date: 02/12/2007

Cabinet/Agency/Project Title

* East Wing/Hall Renovation Project
Renovate Existing Restrooms
Renovate KICC Pedway System
Repave Parking Lots E, J and Ashton/Adair
Replace Paving from Gate 1 to Gate 2

* Replace Roof for the Pavilion

* Replace Roofs - KICC

South Wing Expansion Construction

Education Cabinet/Education Dept

* Fire Safety/Dorm Renov-KSD

Comments: This project is on perpetual hold.

This should be added to the Permanent Comments.

Education Cabinet/KY Educational Television

* Replace Roof at Network Center

Education Cabinet/Workforce Investment

* McDowell Center Roof Repair

Comments: project completion date has been altered due to weather and change order work.

* Replace HVAC System - Winchester Office of

Employment and Training

Comments: Phase C review is scheduled for January 17, 2007 at 10:00 a.m. in Winchester

* Replace Roof-Perkins Rehabilitation Center

Comments: A change order is currently being processed to extend the contract completion date to Jan 14,

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Jefferson 2004-2006 In Construction 30 10/01/07
Jefferson 2004-2006 Complete/In Warranty 10/30/06 09/14/06
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2006-2008 Awarding Contract
Jefferson 2002-2004 Complete/Not Closed Out 04/01/04 03/25/04
Jefferson 2002-2004 Complete/Not Closed Out 10/01/05 10/05/05
Boyle 2000-2002 Other
I think they are evaluating the future look of the school and related facilities.
Fayette 2004-2006 In Construction 39 03/05/07
Jefferson CPBOC-6/01/05 In Construction 85 12/01/06
Clark 2006-2008 Design/Phase C
Johnson 2004-2006 In Construction 49 12/13/06

unforseen conditions. A second change order is currently being negotiated to extend the contract duration due to weather delays

(new contract completion date to be determined).

Environmental and Public Protection Cabinet/Environmental Protection

Maxey Flats Construct Deep Well Monitoring

Fleming 2006-2008

Finance and Administration Cabinet/Commonwealth Office of Technology
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
* Data Center Readiness Franklin 2006-2008 Awaiting Initiation by Agency
Finance and Administration Cabinet/Facilities & Support Services
* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 A/E Selection
Comments: Presently the project is going through the A/E Selection process, and awaiting final selection and authorization to
proceed after the selection has been validated.
* Elevator/Escalator Modernization Franklin 2002-2004 In Construction 85 09/30/06
Comments: Finalization of Elevator upgrades are underway. This project should be completed within 60 days.
* Governor's Mansion HVAC and Window Replacement Franklin 2004-2006 Multiple Subprojects
See 3 subprojects: EM Fenestrations Upgrade 2006, Executive Mansion HVAC, and Patio Infrastructure
* Governor's Mansion HVAC and Window Replacement Franklin 2004-2006 Bidding
(subproject - EM Fenestrations Upgrade 2006
Comments: Phase "C" Documents have been completed, and Documents transmitted for Advertisement & Bids on December 19, 2006. A Bid
Date has been established for the afternoon of January 5, 2007, with an estimate of $505,000.00.
* Governor's Mansion HVAC and Window Replacement Franklin 2004-2006 Complete/In Warranty 100 12/30/06 08/01/06
(subproject - Executive Mansion HVAC)
Comments: The HVAC portion of this project is complete however a new change order has been requested and is currently under review
(1/2/07)
Governor's Mansion HVAC and Window Replacement Franklin 2004-2006 In Construction 53 05/01/07
(subproject - Patio Infrastructure)
Comments: Concrete slabs are 75% complete. Concrete Steps are 75% complete. Fountain is 80% complete. Tile installer to start
work on Jan. 15.
* Improve Site Infra.-KY Capitol Complex, Ph II (New Franklin 2004-2006 Bidding
Boiler House)
Comments: Consultants completed Phase "C" Documents on December 14, 2006, and the Documents were transmitted for Advertisement
and Bids on December 19, 2006, and awaiting the establishment of a Bid Date. The Base Bid Estimate is $4,513,726.00, plus
$535,964.00 for an Additive of Alternate of Steam Lines to the existing Capitol Utility Tunnel.
As a note: Eventhough the Budget shows $1,800,000 in Restricted Funds (added to the $6,000,000 of Bond Funds), the Project has
only received $1,181,316 of the Restricted Funds, thus giving a total Budgeted Amount of approximately $7,181,316 in lieu of
$7,800,000.
* Jones Building Renovation Franklin CPBOC-8/01/05 In Construction 31 04/04/07
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
* KY State Capitol - Hist Restoration (Design) - EOB Franklin 2000-2002 Design/Phase C

& Infrastructure
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Reporting Agency: Finance and Administration Cabinet
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
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Comments: Phase "C" was completed in 2001; however, the project is still on hold, due to the lack of funding within the last
three budget cycles.
However, the sub-project of the New Boiler House (C21Q-CC04-02), Phase "C" has been completed, and has been transmitted to
Contracting for Advertisement and Bids, and is addressed in a separate report.
* Renovate State Office Building, Phase II Franklin 2004-2006 In Construction 74 07/02/07
Finance and Administration Cabinet/Secretary's Office (Finance)
* Eastern Kentucky Exposition Center Pike 1998-2000 Complete/Not Closed Out 100 07/15/05 10/03/05
General Government Cabinet/Agriculture
* Fuels/Pesticides Testing Lab Franklin 2006-2008 Pending Authorization
General Government Cabinet/KY River Authority
KY River Water Release System & Lock 6 Repairs Multi 1998-2000 In Construction 97 02/02/06 02/02/06
Comments: Base construction contract is essentially complete and project will be closed out as soon as change order work requested
by agency is finalized
* Ky River Water Storage Enhancements Multi 2000-2002 Awarding Contract
Comments: Award of Construction Contract is in progress. Construction completion date will be determined by contract
General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Awaiting Initiation by Agency
Center
* Construct 30 New T-Hangars, Capital City Airport Franklin 2004-2006 In Construction 95 09/07/06

Comments: Project is essentially complete and has received a Certificate of Occupancy. Close out soon

Construct Aircraft Modification Bldg at Bluegrass Fayette 2004-2006 Awaiting Initiation by Agency
Sta
* Construct CCA Perimeter Security Fencing Franklin 2004-2006 Planning

Comments: Surveyor has been selected but total amount of fencing will be determined by funds remaining from larger contract

Construct Joint Use Readiness Center Paducah McCracken 2006-2008 Design/Phase A
Comments: RFP for design build to be advertised first of feb. 07

Construct Warehouse - Bluegrass Station Fayette 2006-2008 Awaiting Initiation by Agency

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Other
Comments: See 3 subprojects: Office Building, Hangar Building #194, and Warehouse Building #195.
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Reporting Agency: Finance and Administration Cabinet
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Cancelled
(subproject - Office Building)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/In Warranty 100 02/06/06 01/24/06
(subproject - Hangar Building #194)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 In Construction 99 10/04/06
(subproject - Warehouse Building #195)
Comments: Cpmpleting punch list items
Renovation of Bldg #1 (Basement) - Bluegrass Fayette CPBOC-4/01/05 Complete/In Warranty 100 04/20/06 04/14/06
Station
Runway Rehabilitation Franklin 2000-2002 Complete/Not Closed Out 100 10/27/04 10/13/04
Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 92 09/27/06
Comments: The Contractor was required to complete additional work caused by a design error by the Engineer and paid by insurance-
-Work remaining consists of localizer update and fencing--Runway is open
Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 In Construction 30 01/12/08
General Government Cabinet/Veteran's Affairs
* Central KY State Veterans Cemetery Hardin 2002-2004 In Construction 82 05/19/07
Comments: Completion date had to be extended due to weather conditions.
* Construct State Veterans Cemetery - Northeast Greenup 2006-2008 Planning
Kentucky (Greenup County)
Comments: Land purchase to be finalized.
* Construct State Veterans Cemetery - Southeast Leslie 2006-2008 Pending Authorization
Kentucky (Leslie County)
* Construct State Veterans' Cemetery-Norethern KY Grant 2002-2004 Bidding
Comments: Bids due January 4, 2007
Relocate/Renovate Special Care Unit-Thomson-Hood Jessamine  CPBOC-10/01/01 In Construction 99 01/28/06
Veterans Center
Comments: completing change order items
* Veterans' Nursing Home - W. KY Hopkins 1998-2000 Complete/Not Closed Out 100 12/01/01 12/01/01
* Western Kentucky Veterans' Center - Hopkins 2006-2008 Awaiting Initiation by Agency
Alzheimer's/General Care Unit
* Western KY Veterans' Cemetery Hopkins 2000-2002 Complete/Closed Out 01/23/04 01/23/04
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Reporting Agency: Finance and Administration Cabinet
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Bingham Sprinkler - Central State Hospital Jefferson 2002-2004 Complete/Not Closed Out 100 01/13/05 04/12/05
* Boiler Replacement - CSH Jefferson 2000-2002 Complete/Closed Out 05/01/03 07/01/03
* New Power Plant - WSH Christian 2000-2002 Complete/Not Closed Out 99 10/23/04 03/01/05

Comments: Contractor has completed with work; will submit final invoice. After payment, the project can be closed by the Agency.
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 A/E Selection

* Replace Roof Oakwood Pulaski 2004-2006 In Construction 20 05/30/07
Comments: Briden is the roofing contractor. Progress is good.

Sprinkler System/Ward Renovation - Western State Christian 2002-2004 Other

Hospital

Comments: Project was bid and over budget. Project was reduced, eliminating several costly items and rebid but price was at or
above the original bid. Agency has chosen to withdraw the project, pending a re-evaluation of the objectives.

* Structural Repair/Renovation - Oakwood Hospital Pulaski 2002-2004 In Construction 85 01/30/07

Comments: Delay due to glass manufacturer. All efforts failed to hurry them up. Peerless is manufacturer. Windows now on site and
being rapidly installed but doing good job.

* Upgrade HVAC Pipes & Electric-Glasgow Barren 2004-2006 Design/Phase A

Comments: This project is on hold pending the Structural Evauation of the existing building

* Water Piping Replacement - ESH Fayette 2000-2002 Complete/Not Closed Out 100 08/09/05 10/17/05

Justice and Public Safety Cabinet/Corrections

* 1790 Bed Medium Security Facility - Phase II Design Elliott 2002-2004 Awaiting Initiation by Agency

* 44-Bed Segregation Unit - WKCC Lyon 2000-2002 Complete/Not Closed Out 100 09/01/03 09/01/03
50-Bed Segregation Unit - KSP Lyon 2000-2002 Complete/Not Closed Out 100 04/15/04 10/01/04
Design/Construction of a Minimum Security Dormitory Oldham 2000-2002 Complete/In Warranty 100 03/31/06 03/01/06

* KCIW Expansion - Phase I Shelby 2000-2002 Complete/Not Closed Out 03/01/06 06/01/06

* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 11/01/05 11/01/05

* KSR - New Gas-Fired Boiler Plant O0ldham 2000-2002 Complete/Not Closed Out 03/07/05 05/24/05

* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05

Comments: Project is not closed out due to contractor not completing all outstanding issues. A sub-account to this project is in
design, to fit up the Correctional Industries Building.
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet

Quarter: 2007-1
Date: 02/12/2007

Cabinet/Agency/Project Title

* RCC 150 Bed Dormitory

* Renovate Lonnie Watson Building - KCIW

Renovation of 0ld Hospital Building at Northpoint
Training Center

* Replace Underground Steam and Condensate Lines -

Blackburn CC

Comments: Work is complete except for final invoice from the contractor. Upon payment, the Agency may close the account.

* Roof Repairs and Replacement - Green River
Correctional Complex

Comments: additional downspout underground drainage to be completed in spring as ground is too wet now to do work

Justice and Public Safety Cabinet/Criminal Justice Training

Thompson Hall HVAC

Justice and Public Safety Cabinet/Juvenile Justice

Education Addition - Mayfield Youth Development
Center

* Fayette Co. Secure Juvenile Detention Center

* Hardin Co. Combined Residential/Detention Center

Replacement Facility - Jefferson County Secure
Juvenile Detention Center

* Secure Juvenile Detention Facility #1 - Laurel Co
* Secure Juvenile Detention Facility #3 - Boyd Co
* Upgrade Fire Safety/Repair Morehead YDC

* Upgrade Safety and Repair Exterior NKYDC

Justice and Public Safety Cabinet/State Police

* Replace Records & Secure Evidence Fac (Information
Services Bldg)

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
O0ldham 1996-1998 Complete/Not Closed Out 90 12/23/03 10/23/06
Shelby 2006-2008 Awaiting Initiation by Agency
Mercer CPBOC-9/01/99 Complete/Not Closed Out 100 09/01/06 09/01/06
Fayette 2002-2004 Complete/Not Closed Out 100 12/01/04 12/01/04
Muhlenberg 2002-2004 Complete/In Warranty 99 11/01/04 12/31/06
Madison 2006-2008 Awaiting Initiation by Agency
Graves 2000-2002 Complete/Closed Out 100 08/03/03 09/03/03
Fayette 2000-2002 Complete/Not Closed Out 100 06/15/05 09/30/05
Hardin 2000-2002 Complete/Not Closed Out 100 11/27/04 12/02/04
Jefferson 2000-2002 Complete/Not Closed Out 100 12/01/04 10/15/04
Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
Boyd 1998-2000 Complete/Not Closed Out 100 06/15/04 04/01/04
Rowan 2006-2008 Awaiting Initiation by Agency
Kenton 2006-2008 Awaiting Initiation by Agency
Franklin 2004-2006 Design/Phase B

Postsecondary Education Cabinet/Eastern Kentucky University
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Reporting Agency:
Quarter: 2007-1
Date: 02/12/2007

Cabinet/Agency/Project Title

Arlington Renovation and Addition
* Business & Technology Center

* Construct Business Technology Center - Phase II

Comments: Phase A documents submitted December 29,
Construct E&G Life Safety Begley Elevator
Construct E&G Life Safety Begley Elevator
Construct New Intramural Fields
* Construct Science Building
Expand & Renovate Presnell Bldg
Expand & Renovate Presnell Bldg

Expand Indoor Tennis Facility

Greek Row

Comments: Project early in Phase A.

Heat Plant Emmissions Abatement Project

Comments:

High Voltage Electrical Distribution System

Comments:

lead-time and available time to schedule a power shut-down.

2007.

Library Studio for Academic Creativity

* Manchester Postsecondary Education Center

Comments: Phase C Documents submitted on schedule.
* Science Complex (Design)
Comments: Project progressing on schedule.

Southeast Regional Postsecondary Education Center
-Phase I
Comments: EKU utilizing funds for facility needs.

* Student Services/Classroom Building

Comments: Letter has been written to Bonding Company lawyer setting deadline for fixing deficencies w/ remaining funds.

not met.

Finance and Administration Cabinet

"Clay Hall Renovation"

DECA work is complete - Agency may close account

The original scope of this project is completed,

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Madison 2006-2008 Awaiting Initiation by Agency
Madison 2000-2002 Complete/In Warranty 100 02/06/06 12/15/06
Madison 2004-2006 Design/Phase A
2006. Project is behind schedule.
Madison 2002-2004 Awaiting Initiation by Agency
Madison 2004-2006 Awaiting Initiation by Agency
Madison 2004-2006 Awaiting Initiation by Agency
Madison 2006-2008 Awaiting Initiation by Agency
Madison 2002-2004 Awaiting Initiation by Agency
Madison 2004-2006 Awaiting Initiation by Agency
Madison 2004-2006 Awaiting Initiation by Agency
Madison 2000-2002 Design/Phase A
Madison CPBOC-6/01/05 Complete/Not Closed Out 100 11/25/05 10/01/05
when desired.
Madison 2002-2004 In Construction 99 06/28/06 05/29/06
but the last change-order has not been completed due to equipment
The work will be completed for the change-order during Spring Break
Madison 2006-2008 Pending Authorization
Clay 2004-2006 Design/Phase C
Phase C review scheduled for Jan 15.
Madison 2004-2006 Design/Phase B
Whitley 1998-2000 Complete/Not Closed Out 05/19/04 08/16/04
Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03

Decision to be made by Commissioner and legal Counsel on how to proceed.
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet

Quarter: 2007-1
Date: 02/12/2007

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Kentucky State University

Aquaculture Classroom & Lab Facility Building
Bradford Hall Structural Repair

* Carver Hall Renovation
Construct Aquaculture Production Tech Lab
Construct Center for Training & Learning
Construct New Residence Hall
Construct New Young Hall - Phase II
Create Center for Families and Children
Expand Aquaculture Pond Facilities

* Hathaway Hall Renovation - Ph II

* Hill Student Center Renovation/Addition

Land Grant Farm Facility

Comments: USDA us approving Architect.

Renovate Jackson Hall

Young Hall Renovation

As provided for in the 2004-06 Budget of the Commonwealth,

Postsecondary Education Cabinet/KY Community and Technical College System

* Advance Manufacturing Center - Design - Bluegrass
CTC

* Advanced Manufacturing Technology Center - Gateway
* Appalachian Development Center Study & Design
Comments: Project on hold pending funding.

* Ashland Technology Center

Comments: Design is continuing in Phase C. Project
projects will begin construction in Spring 2007.

Belinda Mason Academic Technical Building -
Southeast CC

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Franklin 2000-2002 Complete/Not Closed Out 100 07/04/04 12/22/04
Franklin 2004-2006 Complete/Closed Out 100 08/01/05 08/01/05
Franklin 2000-2002 Complete/Not Closed Out 100 10/27/03 11/01/03
Franklin 2006-2008 Awaiting Initiation by Agency
Franklin 2006-2008 Awaiting Initiation by Agency
Franklin 2006-2008 Awaiting Initiation by Agency
Franklin 2006-2008 Pending Authorization
Franklin 2006-2008 Awaiting Initiation by Agency
Franklin 2006-2008 Awaiting Initiation by Agency
Franklin 2004-2006 Bidding
Franklin 1998-2000 Complete/Not Closed Out 100 07/01/03 03/01/04
Franklin CPBOC-12/01/05 Other
Franklin 2006-2008 Awaiting Initiation by Agency
Franklin 2000-2002 In Construction 10 12/12/07

the decision was made to replace rather than renovate Young Hall.
Scott 2006-2008 A/E Selection
Boone 2006-2008 Design/Phase A
Harlan 2000-2002 Other
Boyd 2004-2006 Design/Phase C
is combined with "Construct Tech Drive Campus, Phase III - Ashland CTC". The two
Letcher 1998-2000 Complete/Not Closed Out 07/31/05 07/31/05
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Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Comments: Land is being acquired for a pedestrian bridge. $150,000 being held for this work.
* Building One Renovation-Cumberland Valley Technical Harlan 2000-2002 Complete/Not Closed Out 01/15/04 01/15/04
College
* Campus Renovation - Mayo Technical College Johnson 2000-2002 Complete/Not Closed Out 01/15/04 04/01/04
Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other
LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to
renovate an additional 15,000 SF of space.
* Construct Administration Building, Phase I - Mason 2006-2008 Design/Phase A

Maysville CC

* Construct Allied Health/Technical Education Laurel 2006-2008 Awaiting Initiation by Agency
Building - Laurel Campus

Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Design/Phase A

Comments: Agency 1s reviewing and alternate site and existing building for purchase in lieu of building a new structure at the

existing site.

Construct Central Regional Postsecondary Education Hardin 2006-2008 A/E Selection
Center-Ph II-E-town CTC
Construct Child Development Center - Henderson CC Henderson 2006-2008 Awaiting Initiation by Agency

* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 Design/Phase A

Comments: A/E team working on preliminary layouts

Construct Licking Valley Center Phase II - Harrison 2006-2008 Design/Phase B
Maysville CTC - Additional
Comments: Project on hold for funding.

* Construct Science/Allied Health Building - Jefferson  2006-2008 Awaiting Initiation by Agency
Jefferson CTC

Construct Tech Drive Campus, Phase III - Ashland Boyd 2006-2008 Design/Phase C

CTC
Comments: Design is continuing in Phase C. Project is combined with "Ashland Technology Center". The two projects will begin
construction in Spring 2007.

* Downtown Campus Renovation - Jefferson CC Jefferson 2000-2002 Complete/Not Closed Out 100 12/29/03 09/02/03

East Kentucky Center for Math, Science and Floyd 1998-2000 Complete/Not Closed Out 01/15/04 10/26/04
Technology - Prestonsburg CC (New Building)

* Franklin Technology Center Simpson 2004-2006 In Construction 35 08/10/07

* Franklin Technology Center - Expansion Simpson 2006-2008 Bidding
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Finance and Administration Cabinet
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
* Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 In Construction 3 10/04/08
Greenspace Development - Big Sandy CTC Mayo Campus Johnson 2006-2008 Awaiting Initiation by Agency
* Henderson CC Technology Center Henderson 2004-2006 In Construction 0 12/31/07
* Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
Comments: Work being completed for the LKLP Head Start program. Funds for this work via a grant through the LKLP Head Start
program.
* Jefferson Community College Building (Design Only) Jefferson 2004-2006 Design/Phase A
* KCTCS Technical College-South Central Regional Clinton 1998-2000 Complete/Not Closed Out 100 03/31/04 08/04/04

Postsecondary Education Center

* Kentucky Tech College of Arts & Crafts Knott 1998-2000 Complete/Not Closed Out 100 03/31/04 08/20/04

Comments: KCTCS making equipment purchases with remaining funds.

* KY Tech Danville: Regional Technology Center - Boyle 1998-2000 Complete/Closed Out 11/01/03 11/01/03
Phase I
Laurel North Campus - HVAC and Roof Replacement Laurel 2004-2006 Complete/In Warranty 12/15/06 12/22/06

Comments: Waiting on roofing manufacturers inspection.

* LCC - Winchester Facility Fayette 2004-2006 In Construction 10 02/01/08
* LCC Classroom/Lab Building Fayette 2004-2006 Design/Phase C
* Madisonville CC Renovation Hopkins 2000-2002 Complete/Not Closed Out 11/01/02 11/02/02
* Madisonville Postsecondary Education Center - Hopkins 2006-2008 Design/Phase A
Design

Comments: A/E team working with agency on program for building

* Madisonville Technology Center Hopkins 2004-2006 Bidding
* Maysville CC Extension at Cynthiana Mason 1998-2000 Complete/Not Closed Out 100 07/17/02 08/05/02
* McCreary Center - Somerset CC Pulaski 2006-2008 Awaiting Initiation by Agency

McCreary County Center - Construction McCreary 1998-2000 Complete/Closed Out 07/03/03 07/03/03
* Northeast Regional Postsec Education Center - MoSU Rowan 1998-2000 Complete/Not Closed Out 10/02/03 02/23/04
* Northern KY Cmnty & Tech College - Phase I Kenton 2000-2002 Complete/Not Closed Out 100 10/19/05 10/19/05
* Owensboro Technology Center Daviess 2004-2006 In Construction 55 12/31/07

Comments: exterior of building will be dryed-in end of feb.

Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 10/04/04 10/04/05
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Finance and Administration Cabinet
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Pedestrian and Vehicular Connector between the Pulaski CPBOC-11/01/03 In Construction 30 07/04/06
North and South Campuses--Somerset CC
Comments: We agreed to extension of time due to weather/site conditions in a valley subject to major storm water flooding from
surrounding campus facilities.
Renovate Administrative Bldg - Elizabethtown CTC Hardin 2006-2008 Cancelled
Renovate Administrative Building - Whitesburg Letcher 2006-2008 Awaiting Initiation by Agency
Campus SEKYCTC
Renovate Anderson Building - West KY CTC McCracken 2006-2008 In Construction 99 08/15/06 08/15/06
Comments: awaiting final billing from contractor to close out project
Renovate Gray Building - Madisonville CC Hopkins 2006-2008 Awaiting Initiation by Agency
Renovate KY School of Craft - Hazard CTC Knott 2006-2008 Awaiting Initiation by Agency
Renovate Simulated Mine - Harlan Campus Harlan 2006-2008 Awaiting Initiation by Agency
Roof Replacement - West KY TC Warren 2000-2002 Complete/Not Closed Out 05/28/02 05/28/02
* Somerset Aviation Pulaski 2004-2006 Design/Phase C
* Somerset CC & Kentucky Tech - Academic Pulaski 1998-2000 Complete/Not Closed Out 99 04/01/04 04/23/04
Support/Technical Education Complex
* Southeast Regional Postsec Education Center - Ph I Laurel 1998-2000 Complete/Not Closed Out 07/25/02 09/03/02
* Springfield Community and Technical College Washington 2006-2008 A/E Selection
* Warren County Technology Center Warren 2004-2006 Complete/Not Closed Out 12/01/05 08/01/06
Postsecondary Education Cabinet/Morehead State University
* Breckinridge Hall Renovation Rowan 1998-2000 Complete/Not Closed Out 02/21/02 02/21/02
Button Auditorium Renovation Rowan 2002-2004 Complete/In Warranty 100 01/14/06 12/14/05
Combs Theatre Area Reclamation Rowan 2002-2004 Complete/Not Closed Out 01/16/04 01/05/04
* Construct Center for Health, Education, and Rowan 2006-2008 Design/Phase A
Research

Comments: The consultant team is leading the programming of the facility with St. Claire Medical Center, U of K and Morehead State
University. Next meeting is Jan 08, 2007.

Construct East Kentucky Animal Science Center Rowan 2006-2008 Awaiting Initiation by Agency

Construct Equine Hospital Rowan 2006-2008 Design/Phase A
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Quarter: 2007-1
Date: 02/12/2007

Cabinet/Agency/Project Title

Finance and Administration Cabinet

Comments:

Expand Student Wellness Center

Life Safety: Claypool-Young Bldg
* NASA Space Science Center

Reconstruct Central Campus

Renovate Button Auditorium

Renovate Jayne Stadium

Renovate John Sonny Allen Field

Renovate McClure Pool Area

Replace Boiler Tubes

* West Liberty Extended Campus

Acquire New Residence Hall
Construct Alumni Welcome Center

* Construct Center for Informatics

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Consultant and agency working together to find a suitable site. Original site was not suitable for this facility.

Construct Kentucky Mountain Crafts Center Rowan 2006-2008 Awaiting Initiation by Agency

Construct Law Enforcement Complex Rowan 2006-2008 Awaiting Initiation by Agency

Construct Softball Facility/Lighting Project Rowan 2006-2008 Awaiting Initiation by Agency

Expand Life Safety Claypool-Young Building Rowan 2006-2008 Awaiting Initiation by Agency
Rowan 2006-2008 Revising/Rebidding

Comments: Agency in process of revising the final program for the facility.
* Health Science Classroom Building - Design Rowan 2004-2006 Awaiting Initiation by Agency

Kentucky Center for Traditional Music - Phase I Rowan 2002-2004 A/E Selection

Kentucky Geodetic Infrastructure - Phase I Rowan 2004-2006 Awaiting Initiation by Agency
Rowan 2002-2004 Pending Fund Availability
Rowan 2004-2006 Design/Phase C
Rowan 2006-2008 Awaiting Initiation by Agency
Rowan 2006-2008 Awaiting Initiation by Agency
Rowan 2006-2008 Awaiting Initiation by Agency
Rowan 2006-2008 Awaiting Initiation by Agency
Rowan 2006-2008 Awaiting Initiation by Agency

Renovate Molecular Biology Student Lab Rowan 2006-2008 Awaiting Initiation by Agency
Rowan 2006-2008 Awaiting Initiation by Agency

Replace Power Plant Pollution Control System Rowan 2006-2008 Awaiting Initiation by Agency

* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04
Morgan 1998-2000 Complete/Not Closed Out 01/15/02 01/15/02
Postsecondary Education Cabinet/Northern Kentucky University

Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency

Construct Central Plaza Phase II

Page 16 of 18



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet

Quarter: 2007-1
Date: 02/12/2007

Cabinet/Agency/Project Title

Construct Intramural Fields
Construct New Student Union Building
Construct Parking Garage #3
Construct Soccer Stadium

Construct Track and Field Stadium
Enhance Softball Field

Fitness Center Renovation

Improve Lake Area

Comments: Project incurred significant delays because of weather and related water/site conditions in a lake project from storm

water runoff from surrounding campus.

* Natural Science Building
* New Power Plant
Parking Structure #2 - Phase I
Reconstruct Central Plaza Ph II
* Regional Special Events Center
Relocate Early Childcare Center
Relocate Master Plan Infrastructure
Renovate University Center
Repair Structural Floor Heaving/E&G Buildings

Replace Air Handlers

Replace Business, Education, and Psychology Center
Roof

Replace E&G Fire Alarm Systems

Replace Elevators Landrum Hall/Lucas Administrative
Center

Replace Power Distribution Infrastructure

Residence Hall with Parking Design-Build

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2004-2006 In Construction 12 02/23/08
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2002-2004 Complete/Not Closed Out 100 10/05/04 10/12/04
Campbell 2000-2002 Complete/Not Closed Out 99 10/01/05 09/01/06
Campbell 1996-1998 Complete/Not Closed Out 08/15/06 07/01/02
Campbell 2000-2002 Complete/Not Closed Out 100 06/16/04 08/26/04
Campbell 2000-2002 Complete/Not Closed Out 100 11/01/04 12/15/04
Campbell 2004-2006 Awaiting Initiation by Agency
Campbell 2004-2006 In Construction 5 06/30/08
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2000-2002 Complete/Not Closed Out 100 07/15/03 07/15/03
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Finance and Administration Cabinet
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Residential Village Breezeway Structural Repair Campbell 2000-2002 Complete/Not Closed Out 100 09/15/03 09/15/03
Project
Restore Albright Health Center Roof Campbell 2006-2008 Awaiting Initiation by Agency
Upgrade AS & T Instructional Space Campbell 2004-2006 In Construction 99 01/15/07
Transportation Cabinet/Gen Admin & Support (Transp)
* Construct Larue County Maintenance Facility & Salt Larue 2006-2008 Pending Authorization
Storage Structure
* Construct Louisville District Office (District 5) Jefferson 2004-2006 Awarding Contract
* Construct Spencer County Maintenance Facility & Spencer 2006-2008 Pending Authorization
Salt Storage Structure
CPT/TCOB Utility Connection & Walkway Extension Franklin Bienenial Budget Revising/Rebidding
(subproject of Transportation Cabinet Office Bldg)
Comments: Project will be bid in February of 2007.
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Awaiting Initiation by Agency
TCOB Artwork Foundations (subproject of Franklin Bienenial Budget In Construction 100 12/01/06 12/28/06
Transportation Cabinet Office Building)
Comments: Artwork is complete. Final payment will be made in the next 30 days.
* Transportation Cabinet Office Building Franklin 1998-2000 Complete/Not Closed Out 99 01/19/04 02/26/04

Comments: Holding for completion of the Capital Plaza Tower Utility connection project.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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